



Project Status Report

BUDGETING

iQx Consult

April 2025



Contents

Project Status Report 2

1. Executive Summary..... 2

2. Project Milestone Status Review 2

3. Status of Planned Activities 3

4. Project Issues Summary 4

5. Project Risk Summary 4

6. Executive Assistance Requests..... 6

Project Status Report

Reporting period:	4/01/2025 – 4/30/2025	Project title:	Budgeting
Date of report:	6/6/2025	Delivery Manager:	Stephen Wele
Report author:	Stephen Wele	Executive Sponsor:	Finance Service Division

1. Executive Summary

Narrative Summary of Status	Schedule:	RAG Status	Budget	RAG Status	Issues:	RAG Status
- Project implementation is yet to start - BRD & SSD draft Completed. Awaiting Business confirmation to proceed with SSD signoff. - Solution options review in progress.	Approved delivery date is October 2025		N/A	N/A	N/A	N/A

2. Project Milestone Status Review

<Provide the status of each project milestone, with the expected completion date.>

S/N	Project Milestones	Status	Baseline Completion Date	Expected Completion Date	Issues Exist (Yes/No)
1	Acceptance and signoff of Solution	Not Started	Yet to be determined	N/A	No
2	Code Drop	Not Started	Yet to be determined	N/A	No

3	<i>Quality Assurance Testing</i>	Not Started	Yet to be determined	N/A	No
4	<i>User Acceptance Testing (UAT)</i>	Not Started	Yet to be determined	N/A	No
5	<i>Vulnerability Scan</i>	Not Started	Yet to be determined	N/A	No
6	<i>Brand Review</i>	Not Started	Yet to be determined	N/A	No
7	<i>Go Live Preparations</i>	Not Started	Yet to be determined	N/A	No
8	<i>Go-Live</i>	Not Started	Yet to be determined	N/A	No

3. Status of Planned Activities

Planned accomplishments in this period:

- N/A

Planned but not accomplished:

- N/A

Planned actions for the next period:

- Continue with the review of solution options.

4. Project Issues Summary

<Document each project issue and provide a status, with next steps. Where there are several issues the table below may help>

S/N	Priority	Issue Description	Impact Summary (Milestone, Schedule Scope, Resources, Space...)	Action Steps
1	N/A	N/A	N/A	N/A

Legend	
Extreme - X	Issue could cause or is causing a severe disruption in process objectives and requires urgent Management attention
High - H	Issue could cause or is causing a major disruption in the ability to achieve process objectives and requires Management attention
Medium - M	Issue could cause or is causing moderate disruption in the ability to achieve process objectives and requires moderate Management attention
Low - L	Issue could cause or is causing minor disruption in process objectives and requires minor attention/monitoring to prevent escalation

5. Project Risk Summary

S/N	Priority	Probability of Occurrence	Risk Description	Impact Summary (Milestone, Schedule Scope, Resources, Space...)	Response Strategy	Status
1		2	Inadequate requirements and/or project scope definition	2	Requirement clarification session with the Business	Not triggered
2		4	Risk of material change(s) to	1	Facilitate detailed analysis and signed off SSD as a source	Not triggered

			business requirements/ specification		of truth for implementation	
3		5	Risk of aggressive and unrealisable project timeline	2	Adjust delivery timelines with Stakeholders where necessary, monitor progress regularly.	Not triggered
4		3	Product Design Risk: Inadequate requirements interpretation and solutioning	1	Joint Analysis and Design session should be conducted. Enterprise Architecture Group ("EAG") should provide Design Document	Not triggered
5		3	Inadequate resourcing for project tasks delivery	2	Ensure there is an active framework for onboarding and replenishing developers	Not triggered
6		2	Risk of increased and unplanned cycles of Quality Assurance Testing	1	Ensure developers adhere strictly to requirements documented in the SSD Ensure there is adequate unit testing before QA activities	Not triggered
7		5	Risk of delayed and/or extended User Acceptance Testing (UAT)	1	Adoption and adherence to agreed communication framework between iQx and the Business	Not triggered
8		3	Communication Risk: Ineffective stakeholder management	1	Adoption and adherence to agreed communication framework between iQx and the Business	Not triggered

					Adoption of an effective escalation process when required/expected feedback is not received	
9		1	CyberSecurity Risk: Risk of unresolved and/or unmitigated vulnerabilities	1	Ensure all vulnerabilities are remediated/mitigated	Not triggered

Likelihood Matrix			
Likelihood Score	Descriptor	Likelihood of Occurrence	
		Number of Occurrence	Probability
1	Rare	Could occur once during a Project timeline. Project condition that allowed a risk event to occur rarely exists	1 - 20%
2	Unlikely	Could occur twice or thrice within a Project timeline. Project condition that allowed risk event to occur sometimes exists	21 - 40%
3	Possible	Could occur at least once within a quarter. Project condition that allowed risk event to occur can exist	41 - 60%
4	Likely	Could occur at least once within a month. Project condition that allowed risk event to occur often exists	61 - 80%
5	Almost Certain	Could occur at least once within a week. Project condition that allowed risk event to occur exists	81 - 100%

Impact Matrix		
Impact Score	Descriptor	Project Impact
5	Extreme	1. >18 months delay or project write-off 2. >20% time increase 3. No achievement of key objectives
4	Very High	1. Severe delay (Up to 18 months) 2. 10 - 20% time increase 3. Failure to achieve key objectives or reduction in scope
3	High	1. Significant delay (Up to 12 months) 2. 5-10% time increase 3. Failure to achieve some objectives or reduction in scope
2	Medium	1. Limited delay (Up to 6 months) 2. <5% time increase 3. Failure to achieve key objectives or reduction in scope
1	Low	1. Less than 6 months delay 2. Insignificant time increase

6. Executive Assistance Requests

S/N	Description including reference to impact on time, cost and quality (Iron Triangle)	Action Requested
N/A	N/A	N/A